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Section B - Supplies or Services and Prices 
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002     
 Engineering and Technical Services 

CPFF 
in support of the Navy Modernization Programs of Hull Material and Electronics 
(HM&E) systems from 13 months through 24 months. Technical services are 
further described in the Statement of Work. 
FOB: Destination 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

   
   
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AA  1 Lot  
 Holding CLIN 0002-Labor 

CPFF 
This priced SLIN is a holding SLIN for administrative purposes.  The SLIN will 
be reduce with every additional incremental funding modification. 
FOB: Destination 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

   
   
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AB  1 Lot  
EXERCISED 
OPTION 

Funding for CLIN 0002- Labor 
CPFF 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300550608 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

 ACRN AA 
CIN: 130055060800001 

 
 

(b) (4)

(b) 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AC  1 Lot  
EXERCISED 
OPTION 

Funding for CLIN 0002-Labor 
CPFF 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300550608 
 

 ESTIMATED COST 
 FIXED FEE 

 TOTAL EST COST + FEE 
 

 ACRN AA 
CIN: 130055060800002 
 

 
 

   
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004     
 Support Costs 

COST 
includes material, travel, incidential subcontracting and other direct costs in 
support of Items 0001 through 0003 in accordance with the Statement of Work. 
The estimated costs that will be incurred over the three-year period of the contract 
is   This cost is a Not-To-Exceed amount. 
FOB: Destination 
 

 ESTIMATED COST 
  

    
 
 

 
 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AA  1 Lot 
 HOLDING CLIN 0004-ODCs 

FFP 
FOB: Destination 
  

   
  

 
 NET AMT 
 
   

               
 
 

 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004AB  1 Lot  
 Funding for CLIN 0004-ODCs 

COST 
CLIN 0004 Fully Funded at time of award. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300550608 
 

 ESTIMATED COST 
 ACRN AA 

CIN: 130055060800002 
 

 

    
 
ATTENTION CONTRACTOR: 

Subject Delivery Order :

Labor Costs:

Fee:

Support Costs:

TOTAL CPFF: $345,595.41

Incremental funding in the amount of  is hereby obligated under this order.  As a result, the total amount 
of funding obligated and available for payment under this order is .  It is estimated the funding obligated 
under this order will cover the cost of performance through 31 July 2016.  In accordance with Contract Clause 
52.232-22, the Government is not obligated to reimburse the contractor for any costs incurred in excess of this 
amount unless additional funds are made available and obligated under this order in a subsequent modification.   
CLIN 0002 has a ceiling remainder of  
CLIN 0004 has a ceiling remainder of  

LEVEL OF EFFORT

Labor Category Man-Hours

*Program Manager  

Senior Engineer  

Logistician  

Clerk/Typist  

Planner/Estimator  

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) 

(b) (4)

(b) (4)
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Engineering Tech  

*Site Foreman  

QA Technician  

Marine Equip Mechanic  

Marine Equip Mechanic (OT) 

Shipfitter/Welder/Burner  

Shipfitter/Welder/Burner  (OT) 

Marine Electrician  

Maint Trades Helper 

Maint Trades Helper  (OT) 

Painter/Sandblaster  

Insulator/Lagger  

TOTAL 6,148
 
 
 
STATEMENT OF WORK 

I�STALLATIO� OF AIRCRAFT CARRIER AUXILARY BOILER TRU�K FIRE

SAFETY MODIFICATIO�S

STATEME�T OF WORK

 

1.0 BACKGROU�D

1.1 In its current configuration on select aircraft carriers, the Auxiliary Boiler Exhaust 
and Supply Trunk (6-189-1-Q) creates an unobstructed flow path for a fire caused 
by the ignition of unauthorized combustibles stowed within the trunk or the 
spread of adjacent fire into the trunk.  This path could take the fire from the 2nd 
platform to the 01 or 02 Level without warning to ships force and result in a 
serious (3C) risk of damage to vital cables located within the trunk and the 
potential spread of fire into adjacent compartments.  Ship Change Document 
(SCD) 16494 implements modifications to the Auxiliary Boiler Exhaust and 
Supply Trunk to reduce the risk of damage to those vital cables and stop the 
unobstructed flow of fire.  The Naval Surface Warfare Center Philadelphia 
Division (NSWCPD) Code 214, sponsored by the PMS 312 In-Service Aircraft 
Carrier Program Manager, requires that SCD 16494 be installed on  
(CVN  and  (CVN ). 

2.0 SCOPE

2.1 The contractor shall provide technical installation services to complete the 
installation of SCD 16494 on  (CVN ) and  
(CVN ).  The location for installation services is Bremerton, WA and San 
Diego, CA.     

2.2 The contractor shall accomplish each installation within a four week window that 
will be identified upon delivery order award.  The window for CVN  shall be 

(b) (2) (b
 

(b) (2)
(b) 

(b) (2) (b
 

(b) (2)
(b
 

(b
 

(b) (4)
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before the end of their current FY15 Extended Planned Incremental Availability 
(EPIA) ending May 2016 and the window for CVN will be during a May-June 
2016 Window of Opportunity (WOO).   

2.3 Installation of SCD 16494 on CVN  and CVN  shall effect the following 
modifications in the following areas: 
2.3.1 Structural, 2nd Platform: Permanently remove bulkheads forming the 

Auxiliary Boiler Exhaust & Supply (6-189-1-Q) Trunk as follows: 
2.3.1.1 CVN  Remove forward bulkhead of trunk located in the Air 

Conditioning & Refrigeration Machinery Room No. 2 (7-180-0-E). 
2.3.1.2 CVN  Remove forward and inboard bulkheads of trunk located 

in the Air Conditioning & Refrigeration Shop (6-185-0-Q). 
2.3.2 Structural, 1st Platform: Permanently remove the forward and inboard 

bulkheads of the Auxiliary Boiler Exhaust & Supply (6-189-1-Q) located 
in: 
2.3.2.1 CVN  & CVN : Dry Provisions Storeroom (5-180-03-A). 

2.3.3 Structural, 1st Platform: Modify and patch the deck to accommodate new 
watertight ventilation ductwork. 

2.3.4 Structural, 4th Deck: Modify and patch the deck to accommodate new 
watertight ventilation ductwork. 

2.3.5 Ventilation, 2nd Platform to 4th Deck: Install new watertight ducting from 
exhaust sources E-6-188-3(324) and E-5-185-2(518) to a termination point 
approximately 12 inches above 4th DK. The termination of the watertight 
ducting shall be covered by a grill or personnel safety bars to prevent falls 
or injury when working in the vicinity of the ducting. 

2.3.6 Re-designate the portion of the Auxiliary Boiler Supply & Exhaust (6-
189-1-Q) remaining between 4th deck and the 02 Level as Exhaust Trunk 
(4-189-1-Q). 

2.3.7 CVN  only: Install one (1) new switch, thermostatic, mercurial in 
Exhaust Trunk (4-189-1-Q) on the underside of the 02 Level Decking, 
centered within the trunk. 

2.3.8 CVN  only: if not previously accomplished, remove three (3) each 
existing switch, thermostatic, mercurial installed on the 02 Level 
(underside of 03 Level deck). 

2.4 The contractor shall provide programmatic and technical support during the 
installation and testing to assist in the resolution of any discrepancies as they may 
occur or are identified during the availability. 

2.5 The availability Lead Maintenance Activity (LMA) is responsible for providing 
SCD 16494 support items.  During the installation, the contractor shall 
communicate and coordinate support service needs in advance of actual need 
dates in order to avoid delays.  The LMA will provide: 
2.5.1 Temporary services such as power, ventilation, lighting, and compressed 

air in work spaces 
2.5.2 Crane and fork lift support for lifting heavy materials on/off vessel  
2.5.3 Work lay down area in the hangar bay or along the pier for tools and 

material 

(b) 

(b
 

(b) 

(b) 

(b
 

(b
 

(b
 

(b
 

(b
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2.6 The contractor shall provide all material, tools, and equipment relative to the 
installation of SCD 16494.  In addition, the contractor shall also provide the 
following services:  
2.6.1 Rigging for transporting material/equipment into applicable compartments 
2.6.2 Lagging removal and replacement   
2.6.3 Paint sampling and gas free engineering 
2.6.4 Painting services 
2.6.5 Handling, removal, and remediation of any HAZMAT generated from the 

installation 

3.0 APPLICABLE DOCUME�TS

3.1 NAVSEA S9AA0-AB-GOS-010/GS0, General Specifications for Overhaul of 
Surface Ships 

3.2 NAVSEA STANDARD ITEMS 
3.3 OPNAV Instruction 5100.23G Navy Occupational Safety and Health (NAVOSH) 

Program Manual   
3.4 NAVSEA TS9090-310G Alterations to Ships Accomplished by Alteration 

Installation Teams 
3.5 NAVSSES Instruction 4720.2F Process and Policy for Managing Shipboard 

Industrial Work Performed by Alteration Installation Teams 
3.6 Ship Change Document 16494 
3.7 CVN  Ship Installation Drawings (SIDs) 

3.7.1 CVN : AUX BOILER TRUNK FIRE SAFETY CVN 
 MOD STRUCTURAL REMOVAL 1ST PLATFORM & 2ND 

PLATFORM 
3.7.2 CVN  LIGHTING SYSTEM MODIFICATIONS CVN 

 AUX BOILER TRUNK 
3.7.3 CVN : AUX BOILER TRUNK FIRE SAFETY CVN 

 MOD 4TH DECK MODIFICATIONS (4-189-1-Q) 
3.7.4 CVN : AUX BOILER TRUNK FIRE SAFETY CVN 

 MOD 1ST PLATFORM MODIFICATIONS (5-180-03-A) 
3.7.5 CVN : AUX BOILER TRUNK FIRE SAFETY CVN 

 MOD DRY PROVISIONS STRM (5-180-03-A) BATTEN 
STOWAGE MODIFICATION 

3.7.6 CVN : AUX BOILER TRUNK FIRE SAFETY CVN 
MOD MISC STRUCTURAL MODS 1ST & 2ND PLATFORM 

3.7.7 CVN : AUXILLIARY BOILER TRUNK CVN  
REMOVAL COMPARTMENT AND ACCESS, AND LABEL PLATE 
MODIFICATION 

3.7.8 CVN  AUXILIARY BOILER TRUNK CVN  
REMOVAL PAINT, INSULATION & DECK COVERING 
MODIFICATIONS 

3.7.9 CVN : VENT MODS AUX BOILER TRUNK CVN  
REMOVAL 4TH DK-2ND PLATF, FR 184-192 (S) 

3.8 CVN 70 Ship Installation Drawings (SIDs) 
3.8.1 CVN  Rev A: CABLEWAY MODS AUX BOILER 

TRUNK REMOVAL 

(b) 

(b) 

(b) (2)

(b) (2)

(b) 
(b) (2)

(b) 
(b) (2)

(b) 
(b) (2)

(b) 

(b) (2)
(b) (2)

(b) (2)

(b) (2)

(b) 

(b) 

(b) (b) (2)

(b) (2)
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3.8.2 CVN : AUX BOILER TRUNK FIRE SAFETY MOD 
DRY PROVISIONS STRM(5-180-03-A) BATTEN STOWAGE 
MODIFICATION 

3.8.3 CVN  Rev A: IC CIRCUIT SF MODS BLOCK WIRING 
DIAGRAM INCID TO AUX BOILER TRUNK FIRE SAFETY MODS 

3.8.4 CVN : AUX BOILER TRUNK FIRE SAFTEY MOD 4TH 
DECK MODIFICATIONS (4-189-1-Q) 

3.8.5 CVN : AUX BOILER TRUNK FIRE SAFETY MOD 
STRUCTURAL REMOVAL 1ST PLATEFORM & 2ND PLATFORM 

3.8.6 CVN : AUX BOILER TRUNK FIRE SAFETY MOD 
MISC STRUCTURAL MODS 1ST PLATFORM (5-180-03-A) 

3.8.7 CVN : VENT MODS AUX BOILER TRUNK 
REMOVAL 4TH DK-2ND PLATF, FR 184-192 (S) 

3.8.8 CVN : AUX BOILER TRUNK REMOVAL 
COMPARTMENT AND ACCESS, AND LABEL PLATE 
MODIFICATIONS 

3.8.9 CVN : AUX BOILER TRUNK PAINT, INSULATION & 
DECK COVERING MODIFICATIONS 

3.8.10 CVN Rev B: LIGHTING SYSTEM MODIFICATIONS 
AUXILIARY BOILER TRUNK REMOVAL  

3.8.11 CVN : AUX BOILER TRUNK FIRE SAFETY MOD 1ST 
PLATFORM MODIFICATIONS (5-180-03-A) 

4.0 REQUIREME�TS

4.1 Prior to the start of work, the contractor shall review all SCD 16494 SIDs in order 
to gain a complete understanding of the scope of work and all spaces affected.   

4.2 In accomplishing this work, the contractor shall: 
4.2.1 Ensure compliance with all safety regulations, including obeying and 

providing for the local personal protection equipment (PPE) requirements 
(hardhats with chin straps, steel toed safety shoes, safety eye wear, and 
hearing protection) per local requirements. 

4.2.2 Conform to shipboard routine with regard to cleanliness, personnel 
conduct, and the ship’s security and integrity.  

4.2.3 Maintain a daily work schedule that is accessible and coordinate all work 
with Ship’s Force, NSA, and NAVSEA personnel.   

4.2.4 Attend all on-site daily meetings between NSA, Ship’s Force, On-Site 
Installation Coordinator (OSIC), and NAVSEA.  

4.2.5 Meet requirements of Ref. 3.2, NAVSEA STANDARD ITEMS at all 
times.     

4.3 The contractor shall provide services to process and remediate any HAZMAT 
produced by the installation process.     

4.4 The contractor shall provide personnel with the appropriate clearance level to 
work in compartments adjacent to the Auxiliary Boiler Trunk, such as the 
Automatic Data Processing (ADP) Room (4-184-1-Q). 

4.5 The contractor shall conduct two (2) pre-installation ship checks, one for each 
ship, to last three days and be conducted by an experienced engineer/foreman.  
The purpose of the ship check will be to compare SIDs against current shipboard 

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)

(b) (2)
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configuration and identify discrepancies, assess installation interferences, identify 
impacts to the ship, and develop an installation execution plan.  A ship check 
report shall be written to document findings and will be delivered to the SME 
NLT two (2) weeks after the end of each ship check.    

4.6 Upon award of delivery order, the contractor shall immediately begin 
development of a Quality Assurance (QA) Workbook to be maintained onsite.  
The QA Workbook shall be delivered to the SME no later than two (2) weeks 
after delivery order award.  QA Workbook development details and requirements 
are identified in Para. 4.8. 

4.7 The contractor shall prepare a detailed Microsoft Project installation milestone 
schedule (POA&M) fifteen (15) days after delivery order award.  The contractor 
shall provide an employee knowledgeable in MS Project to update this POA&M 
on a weekly basis in order to provide a schedule update to the LMA.  The updated 
POA&M shall be submitted to NSWCPD weekly.  (CDRL A003)   

4.8 Using Item No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of 
Ref. 3.5, the contractor shall develop a QA Workbook to be maintained and 
updated on-site.  This workbook shall be used to keep and in-process record of 
Quality Control Inspections.  A completed copy of the QA Workbook shall be 
provided to NSWCPD within two (2) weeks after completion of the installation.  
(CRDL A004) 

4.9 The contractor shall supply a daily Work Status Report that will be used to 
communicate work accomplished, delays or disruptions, design changes, work 
scheduled for the next day, and any other relevant information.  The Work Status 
Report shall be provided to the OSIC and NSWCPD by COB each day.     

4.10 The contractor shall generate a financial status report of delivery order funding to 
be maintained and updated monthly.  All identified disconnects between work 
completion and funds expended percentages shall be addressed.  The first report 
shall be delivered to NSWCPD thirty (30) days after the delivery order award and 
updated and submitted monthly thereafter.   (CDRL A005)      

5.0 DELIVERABLES

5.1 A detailed Installation Milestone Schedule (POA&M) shall be submitted within 
fifteen (15) days after delivery order award.  The POA&M shall be revised on-site 
weekly and a copy submitted to NSWCPD weekly. (Para. 4.7 CDRL A003) 

5.2 A Quality Assurance (QA) Workbook shall be assembled by the contractor as per 
No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of Ref. 3.5, and 
maintained on-site.  This QA Workbook shall be delivered to NSWCPD no later 
than two (2) weeks after the delivery order award for review and within two (2) 
weeks of installation completion.  (Para. 4.8 CDRL A004) 

5.3  A daily Work Status Report shall be provided to the OSIC and NSWCPD daily.  
(Para 4.9) 

5.4 The contractor shall submit a financial status report thirty to NSWCPD (30) days 
after the delivery order award and monthly thereafter.  (Para 4.10 CDRL A005) 

6.0 SCHEDULE

6.1 The installations shall take place within four (4) week windows that will be 
identified by the SME upon delivery order award.  The window for CVN 68 shall 
be before the end of their current FY15 Extended Planned Incremental 
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Availability (EPIA) ending May 2016 and the window for CVN 70 will be during 
a May-June 2016 Window of Opportunity (WOO).    

7.0 GOVER�ME�T FUR�ISHED I�FORMATIO�/MATERIAL

7.1 None  

8.0 CO�TRACTOR FUR�ISHED MATERIAL

8.1 The contractor shall supply all required PPE for the duration of the installation.  
8.2 The contractor shall supply all consumable tools, equipment, and materials 

needed to execute the installation.   
8.3 The contractor shall procure and fabricate all installation material per the SIDs, 

Para. 3.7 and Para. 3.8. 

9.0 TRAVEL

9.1 Travel to Bremerton, WA is authorized.       

10.0 CLASSIFIED MATERIAL

10.1 None  

11.0 PERIOD OF PERFORMA�CE

11.1 From Task Order award to 30 September 2016.   

12.0 PLACES OF PERFORMA�CE

12.1 The ship check and installation on CVN  will take place in Puget Sound Naval 
Shipyard and Intermediate Maintenance Facility, Bremerton, Washington.   

12.2 The ship check and installation on CVN  will take place in Naval Air Station 
North Island, San Diego, California.   

13.0 OVERTIME

13.1 Overtime is authorized upon NSWCPD concurrence. 

14.0 CO�TRACTOR PERSO��EL IDE�ITIFICATIO�

14.1 In the performance of this contract, contractor employees shall identify 
themselves as contractor personnel by introducing themselves or being introduced 
as contractor personnel and by displaying distinguishing badges or other visible 
identification for meetings with government personnel.  Contractor personnel 
shall appropriately identify themselves as contractor employees in telephone 
conversations and formal and informal written correspondence.

15.0 CO�TRACTI�G OFFICER REPRESE�TATIVE (COR)

15.1 The COR for this delivery order is Mr.  NSWCPD Code 
Philadelphia, PA  

16.0 SUBJECT MATTER EXPERT

16.1 The SME for the delivery order is Mr. , NSWCPD Code
Philadelphia, PA  

(b
 

(b
 

(b) (6) (b) (6)

(b) (6)(b) (6)
(b) (6)

(b) (6)
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Section E - Inspection and Acceptance 
 
 

 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0002  Destination  Government  Destination  Government  
0002AA  Destination  Government  Destination  Government  
0002AB  Destination  Government  Destination  Government  
0002AC  N/A  N/A  N/A  Government  
0004  Destination  Government  Destination  Government  
0004AB  Destination  Government  Destination  Government  
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Section F - Deliveries or Performance 
 
 

 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
0002  N/A  N/A  N/A  N/A  
          
0002AA  POP 09-MAR-2016 TO 

30-SEP-2017  
N/A  NAVAL SURFACE WARFARE CENTER 

CARDEROCK 
 

1601 LANGLEY AVENUE,  
PHILADELPHIA PA 19112-5051 

 
FOB:  Destination  

N64498  

          
0002AB  POP 09-MAR-2016 TO 

30-SEP-2017  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N64498  

          
0002AC  POP 09-MAR-2016 TO 

30-SEP-2017  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N64498  

          
0004  N/A  N/A  N/A  N/A  
          
0004AA  POP 09-MAR-2016 TO 

30-SEP-2017  
N/A  NAVAL SURFACE WARFARE CENTER 

CARDEROCK 
 

1601 LANGLEY AVENUE,  
PHILADELPHIA PA 19112-5051 

 
FOB:  Destination  

N64498  

          
0004AB  POP 09-MAR-2016 TO 

30-SEP-2017  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N64498  

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
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Section G - Contract Administration Data 
 
 

 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 1761804 8B5B 251 CV312 0 050120 2D 000000  
COST CODE: A00003282007  
AMOUNT:   
CIN 130055060800001: 
CIN 130055060800002: 

(b) (4)(b) (4)
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Section J - List of Documents, Exhibits and Other Attachments 
 
NOTE TO CONTRACTOR 
See Attached Contract Data Requirements Lists (CDRLS): 
A003, A004 and A005  
 
 
 




